327 Milestone 1

Title: Steganography Project

Description: Project is supposed to have a Interface where you can at least encode and decode images using steganography LSB strategy.

Status of the Project: The project is currently able to decode images, but I am having trouble saving bitmaps and bitmapimages and converting between the two. With how my semester has gone I do not think that I will be able to get many more medias able to be encoded or decoded with the project. I will still do my best to get it functional with at least two forms of media.

Milestones yet to be accomplished: Encode Media 1, Encode Media 2, Decode Media 2

I should be able to get the project done before the end of the semester, but with how busy my class schedule is and the fact that my capstone just picked up in workload I don't have the ability to specify specific dates.